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February 1, 2008 
 
David Furth, Associate Bureau Chief 
Public Safety and Homeland Security Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC  20554 
 

Re: Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration 
  WT Docket 02-55 
 
Dear Mr. Furth: 
 

Sprint Nextel Corporation (“Sprint Nextel”) hereby files the attached report regarding the 
800 MHz band reconfiguration progress with the Federal Communications Commission 
(“Commission”) and the 800 MHz Transition Administrator, LLC (“TA”).  In its September 12, 
2007 Third Memorandum Opinion and Order in the above-captioned proceeding, the 
Commission required Sprint Nextel to submit monthly reports regarding its clearing of Channels 
1-120 (Phase I) and the NPSPAC channel block (Phase II).  See Improving Public Safety 
Communications in the 800 MHz Band, Third Memorandum Opinion and Order, WT Docket No. 
02-55, at ¶¶ 29-30 (rel. Sep. 12, 2007) (“Third Memorandum Opinion and Order”).1  
 

As demonstrated in this report, the substantial progress in 800 MHz band reconfiguration 
noted in Sprint Nextel’s previous monthly reports has continued.  In Phase I, in the past month, 
Sprint Nextel has completed the retuning of all non-Sprint Nextel, non-SouthernLINC Channel 
1-120 incumbent licensees in one additional NPSPAC region (Great Lakes - Chicago), raising 
the number of completed Phase I NPSPAC regions to forty.  In the sixteen remaining NPSPAC 
regions or U.S. Territories in which Channel 1-120 clearing has not been fully completed, 
thirteen have three or fewer 1-120 Channel licensees remaining to be retuned.  Overall, ninety-
five percent of the nearly 1200 Channel 1-120 licensees that must be retuned during Phase I 
of 800 MHz band reconfiguration have been retuned.  See Figure 1. 

 
By any reportable measure Phase II of 800 MHz band reconfiguration continues to show 

strong progress.  For example, over 100 public safety licensees have completed retuning to their 
new channel assignments and more than 500 of the 900 non-border area public safety licensees 
who must be retuned have signed Frequency Retuning Agreements (“FRAs”) and are at various 
stages of implementation. Of the approximately 400 licensees who have not yet signed FRAs, 
sixty percent of those licensees continue to plan their retunes pursuant to Planning Funding 

 
1     By continuing to file these reports in compliance with this reporting requirement, Sprint 
Nextel does not waive its right to challenge those requirements or any other portion of the Third 
Memorandum Opinion and Order.    
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Agreements (“PFAs”) and are working with their vendors and consultants to provide cost 
estimates to Sprint Nextel so that we can negotiate FRAs.  The remaining licensees are already 
conducting accelerated negotiations and mediations to reach FRAs so that they can move on to 
retuning their systems.   

 
As Sprint Nextel predicted last year, the participation of public safety licensees, vendors, 

Sprint Nextel and the TA at Regional Planning meetings has proven to be invaluable in the 
interoperability planning and implementation of both individual and regional retunes.  As listed 
in Figure 4, 106 Phase II NPSPAC licensees have established a date certain with Sprint Nextel 
for starting and completing their physical retuning work.  Based on ad hoc requests to schedule 
and perform retunes, as well as those discussed through the regional planning process, Sprint 
Nextel has been notified of and is prepared to timely provide cleared replacement channels for 
nearly 500 public safety agencies when they are ready to retune.2  We will continue to schedule 
replacement channel availability with additional incumbents as they participate in regional 
planning sessions or otherwise advise us of their infrastructure retuning schedules.3   

 
Of particular note, Sprint Nextel is pleased to report that it has made all of the required 

replacement spectrum available to a number of statewide and major metropolitan systems, each 
of which have initiated their infrastructure retunes, including the State of Colorado, the State of 
Oregon, the City of Indianapolis (Metropolitan Emergency Communications Agency) and the 
State of New York’s Metro 21 (New York City) system.  Figure 4 lists other large public safety 
agencies which are scheduled to begin their retunes in the coming months, including the New 
York-New Jersey Port Authority and Utah Communications Agency Network (“UCAN”).   

 
 Sprint Nextel appreciates the continuing opportunity to update the Commission on the 

substantial progress being made in 800 MHz band reconfiguration.  We are available to discuss 
this Report at the Bureau’s convenience.  Sprint Nextel remains committed to completing 800 
MHz band reconfiguration and submits that by any objective measure substantial progress 
continues to be achieved.   

 
2  The dates for these retunes will be responsive to the requirements of public safety 
licensees.  Some are scheduled for completion in 2008; others in 2009 and beyond.  
 
3  Sprint Nextel continues to make 1-120 channels available to public safety licensees ready 
to initiate their infrastructure retunes within sixty days notice, as provided for in the 
Commission’s Third Memorandum Opinion and Order.    
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Should you have any further questions in this matter, please contact the undersigned. 
 
    Respectfully submitted 
 
    /s/  
     
    Lawrence R. Krevor 
    Vice President – Spectrum 
 
    James B. Goldstein 
    Director, Spectrum Reconfiguration 
 
 
 

cc: 800 MHz Transition Administrator 
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Figure 1:  Retuning Status of Channels 1-120 – Non-Border Licensees 

 
  # of Non-Border Licensees 

NPSPAC 
Region # Region Name 

1-120 
Total 

Licensees 

1-120 
Licensees 
Cleared 

1-120 
Licensees 
Remaining

1 Alabama 7 7 0 
2 Alaska 13 13 0 
3 Arizona 48 46 2 
4 Arkansas 17 17 0 
5 Southern California 6 5 1 
6 Northern California 63 62 1 
7 Colorado 21 21 0 
8 New York Metropolitan Area 49 49 0 
9 Florida 105 88 17 
10 Georgia 42 39 3 
11 Hawaii4 33 33 0 
12 Idaho 12 12 0 
13 Illinois 30 30 0 
14 Indiana 19 19 0 
15 Iowa 10 10 0 
16 Kansas 16 16 0 
17 Kentucky 16 16 0 
18 Louisiana 44 34 10 
19 New England 36 35 1 
20 Washington, DC/Baltimore 31 25 6 
21 Michigan 2 2 0 
22 Minnesota 51 51 0 
23 Mississippi 17 15 2 
24 Missouri 23 23 0 
25 Montana 11 11 0 
26 Nebraska 7 7 0 
27 Nevada 45 45 0 
28 Eastern PA (Philadelphia) 32 32 0 

                                                           
4  Sprint Nextel notes that one 800 MHz licensee (Island Wireless, Inc.) which had 
previously completed its Phase I retune in December 2006, had a 1-120 channel license 
reinstated by the FCC in February 2007.  In December 2007, Sprint Nextel signed an FRA with 
the licensee to modify this new license from its 1-120 channel assignment to its new channel 
assignment.   
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  # of Non-Border Licensees 

NPSPAC 
Region # Region Name 

1-120 
Total 

Licensees 

1-120 
Licensees 
Cleared 

1-120 
Licensees 
Remaining

29 New Mexico 24 24 0 
30 New York – Albany 8 7 1 
31 North Carolina 31 29 2 
32 North Dakota 8 8 0 
33 Ohio 16 15 1 
34 Oklahoma 11 11 0 
35 Oregon 24 24 0 
36 Pennsylvania 7 7 0 
37 South Carolina 14 13 1 
38 South Dakota 9 9 0 
39 Tennessee 31 31 0 
40 Dallas, TX 23 23 0 
41 Utah 10 10 0 
42 Virginia 27 27 0 
43 Washington 11 11 0 
44 West Virginia 5 5 0 
45 Wisconsin 15 15 0 
46 Wyoming 3 3 0 
47 Puerto Rico 12 9 3 
48 Virgin Islands 8 8 0 
49 Austin, TX 8 8 0 
50 Texas - El Paso 16 16 0 
51 Houston, TX 23 23 0 
52 Lubbock, TX 25 25 0 
53 Texas - San Antonio 14 13 1 
54 Great Lakes (Chicago)2 40 40 0 
55 Western Upstate New York 0 0 0 

  
US Territories (Guam, Northern Mariana, 
Gulf of Mexico, etc.) 

2 0 2 
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Figure 2:  Retuning Status of Channels 1-120 – SouthernLinc Cleared  

 
NPSPAC 
Region # Region Name 

SouthernLinc  
1-120 Channels 

Cleared 
1 Alabama 2 
9 Florida 0 

10 Georgia 1 
23 Mississippi 0 
31 North Carolina 0 
37 South Carolina 0 
39 Tennessee 0 
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Figure 3: Retuning Status of Channels 1-120 – Sprint Nextel Clearing 

 
  # of Channels 

NPSPAC 
Region # Region Name 

Sprint Nextel 
1-120 Cleared 
for Licensees 

1 Alabama 4 
2 Alaska 0 
3 Arizona 0 
4 Arkansas 5 
5 Southern California 0 
6 Northern California 35 
7 Colorado All 1-120s 
8 New York Metropolitan Area 10 
9 Florida 0 

10 Georgia 0 
11 Hawaii 0 
12 Idaho 0 
13 Illinois 4 
14 Indiana 37 
15 Iowa 0 
16 Kansas 25 
17 Kentucky 16 
18 Louisiana 0 
19 New England 2 
20 Washington, DC/Baltimore 0 
21 Michigan 0 
22 Minnesota 3 
23 Mississippi 3 
24 Missouri 16 
25 Montana 0 
26 Nebraska 7 
27 Nevada 0 
28 Eastern PA (Philadelphia) 0 
29 New Mexico 0 
30 New York – Albany 0 
31 North Carolina 0 
32 North Dakota 0 
33 Ohio 0 
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  # of Channels 

NPSPAC 
Region # Region Name 

Sprint Nextel 
1-120 Cleared 
for Licensees 

34 Oklahoma 5 
35 Oregon 11 
36 Pennsylvania 0 
37 South Carolina 0 
38 South Dakota 0 
39 Tennessee 3 
40 Dallas, TX 14 
41 Utah 5 
42 Virginia 27 
43 Washington 0 
44 West Virginia 0 
45 Wisconsin 0 
46 Wyoming 11 
47 Puerto Rico 0 
48 Virgin Islands 0 
49 Austin, TX 0 
50 Texas - El Paso 0 
51 Houston, TX 13 
52 Lubbock, TX 0 
53 Texas - San Antonio 0 
54 Great Lakes (Chicago) 24 
55 Western Upstate New York 0 

  US Territories (Guam, Northern Mariana, Gulf of Mexico, etc.) 0 
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Figure 4:  NPSPAC Licensees’ Agreed Upon Sprint Nextel Clear Dates for Channels 1-120 

 

NPSPAC 
Region # Region Name Licensee Name 

Agreed Upon 
Date for Sprint 
Nextel to Clear 

By 
1 Alabama Talladega County EMA, AL PH II 12/27/2007 
        
4 Arkansas Jefferson, County of, AR PH II 9/27/2007 
        
6 California - North Lodi, City of, CA PH II 9/15/2007 
6 California - North Emeryville, City of, CA PH II 9/25/2007 
6 California - North Campbell, City of, CA PH II 10/1/2007 
6 California - North San Joaquin, County of, CA PH II 10/1/2007 
6 California - North Stockton, City of, CA PH II 10/1/2007 
6 California - North Contra Costa County, CA PH II 10/22/2007 
6 California - North Ceres, City of, CA PH II 10/31/2007 
6 California - North Turlock, Gustine City's of, CA PH II 10/31/2007 
6 California - North Elk Grove Unified School District, CA PH II 12/29/2007 
6 California - North University of California - Merced PH ll 1/15/2008 
6 California - North Palo Alto, City of, CA PH II 2/15/2008 
6 California - North Vacaville, City of, CA PH II 2/15/2008 
6 California - North San Bruno, City of, CA PH II 2/17/2008 
6 California - North Santa Clara Valley Water District, CA PH II 3/15/2008 
6 California - North Fresno, City of, CA PH II 3/26/2008 
        
7 Colorado Lakewood, City of, CO, Phase II 6/19/2007 
7 Colorado Pikes Peak Regional Comm Network 9/15/2007 
7 Colorado Adams Twelve Five Star School District,  Phase II 11/27/2007 
7 Colorado Westminster, City of, CO PH II 12/1/2007 
7 Colorado Colorado, State of PH II 1/25/2008 
        
8 New York - 

Metropolitan 
New York, State of PH II Metro 21 9/4/2007 

8 New York - 
Metropolitan 

West Orange, Township of, NJ PH II 1/20/2008 

8 New York - 
Metropolitan 

State University of NY Maritime College PH II 1/26/2008 

8 New York - 
Metropolitan 

Parsippany Troy Hills, Township, NJ PH II 2/11/2008 

8 New York - 
Metropolitan 

Middlesex, County of, NJ PH II 3/11/2008 

8 New York - 
Metropolitan 

Port Auth of NY and NJ PH II 5/10/2008 

        
10 Georgia Crisp, County of, GA 12/13/2007 
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13 Illinois Saint Clair County Transit District, IL PH II 7/31/2007 
     

14 Indiana Lagrange County Communications, IN PH II 9/16/2007 
14 Indiana Hancock County  of, IN PH II 10/24/2007 
14 Indiana Cass, County of, IN PH II 11/19/2007 
14 Indiana Anderson, City of, IN PH II 11/26/2007 
14 Indiana Metropolitan Emergency Communications Agcy PH 

II 
11/30/2007 

14 Indiana Steuben, County of, IN PH II 12/5/2007 
14 Indiana Howard, County of, IN PH II 12/17/2007 
14 Indiana Louisville Metro Government, KY PH II 2/26/2008 
        

16 Kansas Finney County, KS PH II 9/21/2007 
16 Kansas Prairie Band of Potawatomi Nation, KS PH II 10/15/2007 
16 Kansas Wabaunsee County, KS PH II 11/25/2007 
16 Kansas Mc Pherson County, KS PH II 12/4/2007 
16 Kansas Crawford County, KS PH II 2/7/2008 
        

17 Kentucky Kentucky State Police PH II 9/10/2007 
17 Kentucky Campbell, County of, KY PH II 11/8/2007 
17 Kentucky Covington, City of, KY PH II 11/9/2007 
17 Kentucky Kenton, County of, KY PH II_Police 11/9/2007 
17 Kentucky Louisville Metro Government, KY PH II 2/26/2008 
        

19 Maine, New 
Hampshire, Vermont, 
Massachusetts, Rhode 
Island, Connecticut 

Watertown, Town of, MA PH II 6/22/2007 

19 Maine, New 
Hampshire, Vermont, 
Massachusetts, Rhode 
Island, Connecticut 

South Hadley, Town of, MA PH II 6/23/2007 

19 Maine, New 
Hampshire, Vermont, 
Massachusetts, Rhode 
Island, Connecticut 

North Andover, Town of, MA PH II 12/15/2007 

19 Maine, New 
Hampshire, Vermont, 
Massachusetts, Rhode 
Island, Connecticut 

Easton, Town of, MA PH II 1/19/2008 

19 Maine, New 
Hampshire, Vermont, 
Massachusetts, Rhode 
Island, Connecticut 

Groton, Town of, CT PH II 3/1/2008 

19 Maine, New 
Hampshire, Vermont, 
Massachusetts, Rhode 
Island, Connecticut 

Newton, City of, MA PH II 3/8/2008 
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22 Minnesota Brown, County of, MN PH II 7/31/2007 
22 Minnesota Sherburne, County of, MN PH II 12/17/2007 
22 Minnesota Hennepin, County of, MN PH II 1/16/2008 
22 Minnesota Rice & Steele, County of, MN PH II 1/16/2008 
22 Minnesota Olmsted, County of, MN PH II 1/29/2008 
22 Minnesota Wright, County of, MN PH II 1/30/2008 
22 Minnesota Saint Louis, County of, MN PH II 3/1/2008 
22 Minnesota Minnesota, State of PH II 3/20/2008 
22 Minnesota Ramsey, County of, MN PH II 4/8/2008 
        

23 Mississippi Baptist Memorial Health Care Corporation PH II 11/28/2007 
        

24 Missouri Saint Clair County Transit District, IL PH II 7/31/2007 
24 Missouri Liberty, City of, MO PH II 9/11/2007 
24 Missouri Joplin, City of, MO PH II 10/22/2007 
24 Missouri Buchanan, County of, MO PH II 1/16/2008 
24 Missouri Gladstone, City of, MO PH II 2/8/2008 
        

26 Nebraska Scottsbluff, County of, NE PH II 12/21/2007 
26 Nebraska Nemaha, County of, NE PH II 2/1/2008 
26 Nebraska Richardson, County of, NE PH II 2/4/2008 
26 Nebraska Saline, County of, NE PH II 2/18/2008 
26 Nebraska Fillmore, County of, NE PH II 2/27/2008 
26 Nebraska York, City of, NE PH II 2/27/2008 
26 Nebraska York, County of, NE PH II 2/27/2008 
26 Nebraska Fremont, City of, NE PH II 3/8/2008 
26 Nebraska Lincoln, City of, NE PH II 5/21/2008 
        

27 Nevada North Las Vegas, City of, NV PH II 2/25/2008 
        

29 New Mexico Colorado, State of PH II 1/25/2008 
        

34 Oklahoma Owasso, City of, OK PH II 12/15/2007 
        

35 Oregon Oregon Department of Corrections PH II 10/1/2007 
35 Oregon Oregon, State of - OR PH II 10/1/2007 
        

39 Tennessee Baptist Memorial Health Care Corporation PH II 11/28/2007 
39 Tennessee Vanderbilt University Medical Center, TN PH II 3/3/2008 
        

40 Texas - Dallas Greenville, City of, TX PH II 11/3/2007 
40 Texas - Dallas Baylor Health Care System, TX PH II 11/20/2007 
40 Texas - Dallas Parker County, TX PH II 11/20/2007 
40 Texas - Dallas Sherman, City of, TX PH II 11/25/2007 
40 Texas - Dallas City of North Richland Hills, TX PH II 11/28/2007 
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40 Texas - Dallas Duncanville, City of, TX PH II 12/1/2007 
        

41 Utah Salt Lake City, City of, UT PH II 11/11/2007 
41 Utah Colorado, State of PH II 1/25/2008 
41 Utah Utah Communications Agency Network, UT PH II 7/24/2008 
        

42 Virginia Harrisonburg-Rockingham Emer Comms. Center 
PH II 

11/18/2006 

42 Virginia Blacksburg, Town of, VA PH II 12/9/2007 
42 Virginia Hanover, County of, VA PH II 2/25/2008 
        

45 Wisconsin Sheboygan County, WI PH II 3/14/2008 
45 Wisconsin Minnesota, State of PH II 3/20/2008 
45 Wisconsin Minnesota, State of PH II - Wave 1 3/20/2008 
        

46 Wyoming Cheyenne, City of, WY PH II 11/14/2007 
46 Wyoming Utah Communications Agency Network, UT PH II 7/24/2008 
        

51 Texas - Houston Matagorda County, TX  PH II 12/8/2007 
        

54 Chicago - Metropolitan Rock, County of, WI PH II 10/3/2007 
54 Chicago - Metropolitan Bolingbrook, Village of, IL PH II 12/7/2007 
54 Chicago - Metropolitan Milwaukee, City of, WI PH II 12/13/2007 
54 Chicago - Metropolitan Ozaukee, County of, WI PH II 12/29/2007 
54 Chicago - Metropolitan Kenosha, County of, WI PH II 1/31/2008 
54 Chicago - Metropolitan Burns Harbor, Town of, IN PH II 2/17/2008 
54 Chicago - Metropolitan Portage, City of, IN PH II 2/17/2008 
54 Chicago - Metropolitan Porter, Town of, IN PH II 2/17/2008 
54 Chicago - Metropolitan Orland Park, Village of, IL PH II 3/10/2008 
54 Chicago - Metropolitan Northwest Central Dispatch System, IL PH II 3/11/2008 

 


